

District Plan – Post-Hearings Timetable

Task	Time required	Start Date	Completion date
Finalise Main Mods	2 weeks	W/C 7 th August	18 th August
Finalise Minor Mods	2 weeks	W/C 7 th August	18 th August
Update Assessments including HRA, SA, EQIA, Transport	6 weeks	W/C 2 nd August	8 th September
Finalise consultation documents	1 week	W/C 11 th September	18 th September
MSDC approval of consultation documents.	1 week	W/C 18 th September	
Start Consultation	6 weeks	22 nd September	
Consultation Ends		3 rd November	
Input responses	2 weeks	17 th November	
Send to Inspector		20 th November	
Inspector report writing	3 weeks	20 th November	11 th December
MSDC fact check	2 weeks	11 th December	22 nd December
Final report received	1 week		5 th January
Committee Approval		17 th January	
Full Council		31 st January	