

District Plan – Updated Post-Hearings Timetable

Task	Time required	Start Date	Completion date
MSDC approval of consultation documents	1 week	Council 27 th September	
Start Consultation	6 weeks	2 nd October	
Consultation Ends		10 th November	
Input responses	2 weeks	24 th November	
Send to Inspector		27 th November	
Inspector report writing	3 weeks	27 th November	15 th December
MSDC fact check	1 weeks	15 th December	22 nd December
Final report received	1 week		5 th January
Scrutiny Committee Approval		17 th January	
Full Council		31 st January	